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Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.08.2016
Page: 1of 10

Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

09.03.2016

Contract Location:
WALTHILL EAST

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:
Counties
THURSTON
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
31511 000 STP-94-7(105) 094 12.90 17.93 GRAD CULV SEED BR GDRL

Estimate Type: PROG
Date Let: 10.09.2014
Date Awarded: 10.16.2014
Date Contract Executed: 11.04.2014
Date Notice for Work to
Begin: 03.18.2015
Date Work Actually Began: 03.26.2015

Date Project Completion:

BIT

Current Contract Amt
$3,738,712.73

Original Contract Amt
$3,438,036.79

% Dollar Comp
94%
% Time Comp
101%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Francis, Jeff

Total for Adjustments

Payment

09.06.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.07.2016

09.07.2016

Total to Date

$3,497,381.02

$3,497,381.02

$3,497,381.02

Prev to Date

$3,466,352.50
$.00 $.00
$3,466,352.50
$.00 $.00
$.00 $.00
$.00 $.00

$3,466,352.50

-$1,719.00 -$6,876.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

$-1,740.51 $-1,740.51
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

-$3,459.51 -$8,616.51

$3,493,921.51 $3,457,735.99

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$31,028.52
$.00
$31,028.52
$.00
$.00
$.00
$31,028.52

$5,157.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$5,157.00

$36,185.52

09.07.2016

09.07.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 1.50 7,137.000 10,705.50
0001 0001 0030.10 17,000.00 1.000 17,000.00 REMOVE GUARDRAIL LF 7,137.000 10,705.50
MOBILIZATION LS 1.000 17,000.00 7,116.188 10,674.28
1.000 17,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 400.00 8.000 3,200.00
0002 0002 1009.00 6,000.00 1.000 6,000.00 COVER CROP SEEDING ACRE 8.000 3,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 0.000 0.00
1.000 6,000.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.44 17,473.000 25,161.12
0003 0003 1011.00 30.00 63.000 1,890.00 EROSION CONTROL, CLASS 1D SY 17,473.000 25,161.12
WATER MGAL 63.000 1,890.00 20,919.286 30,123.77
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 2.70 2,054.000 5,545.80
0004 0004 1012.00 100.00 11.000 1,100.00 FABRIC SILT FENCE-LOW POROSITY LF 2,054.000 5,545.80
RIGHT-OF-WAY MARKERS EACH 11.000 1,100.00 2,349.000 6,342.30
11.000 1,100.00 0.000 0.00
0.000 0.00 0013 0013 L022.81 3.75 660.000 2,475.00
0005 0005 1030.00 16.20 4,514.000 73,126.80 SILT CHECK, TYPE 1-HIGH LF 660.000 2,475.00
EARTHWORK MEASURED IN EMBANKMENT CcY 4,514.000 73,126.80 521.000 1,953.75
5,438.286 88,100.23 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 174,179.22
0006 0006 1101.00 5.00 566.000 2,830.00 Current 174,179.22
REMOVE PAVEMENT SY 566.000 2,830.00 In place 169,261.58
460.287 2,301.44 This Estimate 0.00

0.000 0.00 GROUP 4 CULVERTS

0007 0007 1102.00 5.00 4,189.000 20,945.00 0014 0014 0030.40 3,000.00 1.000 3,000.00
REMOVE ASPHALT SURFACE SY 4,189.000 20,945.00 MOBILIZATION LS 1.000 3,000.00
293.160 1,465.81 0.192 576.00
0.000 0.00 0.000 0.00
0008 0008 1133.05 4,200.00 1.000 4,200.00 0015 0015 4040.00 500.00 2.000 1,000.00
REMOVE RAILROAD CROSSING EACH 1.000 4,200.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,000.00
1.000 4,200.00 2.000 1,000.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4050.01 15.00 4.000 60.00 0022 0022 L032.75 350.00 18.000 6,300.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 4.000 60.00 MULCH TON 18.000 6,300.00
CULVERTS, AND HEADWALLS 11.310 169.65 18.062 6,321.70
0.000 0.00 0.000 0.00
0017 0017 4360.24 250.00 2.000 500.00 GROUP 5 SEEDING Contracted 15,600.00
24" METAL FLARED-END SECTION EACH 2.000 500.00 Current 15.600.00
3.000 750.00 In place 16,198.00
0.000 0.00 This Estimate 0.00
0018 0018 P300.24 100.00 12.000 1,200.00 GROUP 6 BRIDGE AT STA 106+75
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 1,200.00 0023 0023 0030.60 4,000.00 1.000 4,000.00
42.800 4,280.00  MOBILIZATION LS 1.000 4,000.00
0.000 0.00 0.975 3,900.00
GROUP 4 CULVERTS Contracted 5,760.00 0.000 0.00
Current 5760.00 0024 0024 6004.98 168.00 88.000 14,784.00
In place 6,775.65 ASPHALT PLUG JOINT SYSTEM LF 88.000 14,784.00
This Estimate 0.00 88.000 14,784.00
GROUP 5 SEEDING 0.000 0.00
0019 0019 0030.50 1,500.00 1.000 1,500.00 0025 0025 6131.23 5.00 4,045.000 20,225.00
MOBILIZATION LS 1.000 1,500.00 PENETRATING CONCRETE SEALER SF 4,045.000 20,225.00
1.000 1,500.00 4,178.519 20,892.60
0.000 0.00 0.000 0.00
0020 0020 L001.01 1,500.00 1.000 1,500.00 GROUP 6 BRIDGE AT STA 106+75 Contracted 39,009.00
SEEDING, TYPE A ACRE 1.000 1,500.00 Current 39,009.00
0.414 621.00 In place 39,576.60
0.000 0.00 This Estimate 0.00
0021 0021 L001.02 900.00 7.000 6,300.00 GROUP 6A BRIDGE AT STA 340+57
SEEDING, TYPE B ACRE 7.000 6,300.00 0026 0026 0030.60 40,000.00 1.000 40,000.00
8.617 7,755.30  MOBILIZATION LS 1.000 40,000.00
0.000 0.00 1.000 40,000.00
0.000 0.00
0027 0027 3050.15 380.00 149.300 56,734.00
CONCRETE FOR PAVEMENT APPROACHES (3% 149.300 56,734.00
CLASS 47BD-4000 149.300 56,734.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0028 0028 3051.10 0.95 28,535.000 27,108.25 0037 0037 6052.55 12,000.00 1.000 12,000.00
EPOXY COATED REINFORCING STEEL FOR LB 28,535.000 27,108.25 ACCESS CROSSING LS 1.000 12,000.00
PAVEMENT APPROACHES 28,528.000 27,101.60 0.000 0.00
0.000 0.00 0.000 0.00
0029 0029 6000.10 1,400.00 1.000 1,400.00 0038 0038 6080.00 2.45 5,945.000 14,565.25
ABUTMENT NO.1 EXCAVATION LS 1.000 1,400.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 5,945.000 14,565.25
1.000 1,400.00 6,732.000 16,493.40
0.000 0.00 0.000 0.00
0030 0030 6000.11 1,400.00 1.000 1,400.00 0039 0039 6081.00 10.00 940.000 9,400.00
ABUTMENT NO.2 EXCAVATION LS 1.000 1,400.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 940.000 9,400.00
1.000 1,400.00 940.000 9,400.00
0.000 0.00 0.000 0.00
0031 0031 6004.48 625.00 5.000 3,125.00 0040 0040 6131.50 0.95 44,670.000 42,436.50
BRIDGE JOINT NOSING CF 5.000 3,125.00 EPOXY COATED REINFORCING STEEL LB 44,670.000 42,436.50
5.000 3,125.00 46,099.000 43,794.06
0.000 0.00 0.000 0.00
0032 0032 6005.32 75.50 34.700 2,619.85 0041 0041 6139.50 46.00 63.000 2,898.00
PREFORMED EXPANSION JOINT, TYPE A LF 34.700 2,619.85 SUBSURFACE DRAINAGE MATTING Sy 63.000 2,898.00
34.700 2,619.85 63.000 2,898.00
0.000 0.00 0.000 0.00
0033 0033 6006.56 6.00 607.000 3,642.00 0042 0042 6210.14 32.00 520.000 16,640.00
BRIDGE DECK GROOVING SY 607.000 3,642.00 HP 12 INCH X 53 LB STEEL PILING LF 520.000 16,640.00
771.350 4,628.10 491.380 15,724.16
0.000 0.00 0.000 0.00
0034 0034 6010.22 532.00 18.100 9,629.20 0043 0043 6310.00 21.00 3,127.000 65,667.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 18.100 9,629.20 STEEL SHEET PILING SF 3,127.000 65,667.00
21.780 11,586.96 2,776.776 58,312.30
0.000 0.00 0.000 0.00
0035 0035 6010.26 612.00 187.200 114,566.40 0044 0044 8091.00 64.00 355.000 22,720.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 187.200 114,566.40 GRANULAR BACKFILL CY 355.000 22,720.00
187.200 114,566.40 351.800 22,515.20
0.000 0.00 0.000 0.00
0036 0036 6030.00 22,000.00 1.000 22,000.00 4002 4002 6210.34 24.25 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 22,000.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 28.620 694.04

PILING

340+57.00 1.000 22,000.00 28.620 694.04
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 6310.15 11.85 0.000 0.00 0050 0050 7024.27 2,400.00 12.000 28,800.00
PAY CUT-OFF FOR STEEL SHEET PILING SF 431.724 5,115.93 GUARDRAIL END TREATMENT, TYPE Il EACH 12.000 28,800.00
431.724 5,115.93 12.000 28,800.00
0.000 0.00 0.000 0.00
4007 4007 6960.02 30,090.52 0.000 0.00 GROUP 7 GUARDRAIL Contracted 246,110.00
ADDITIONAL WORK LS 1.000 30,090.52 Current 246.110.00
1.000 30,090.52
Replacing Bearing Devices In place 245,558.00
1.000 30,090.52 This Estimate 0.00
GROUP 6A BRIDGE AT STA 340+57 Contracted 468,551.45 CGROUP 9 BITUMINOUS
Current 504,451.93 0051 0051 0002.55 7.00 791.000 5,537.00
In place 490,199.52 OVERLAY BROKEN LINES STA 791.000 5,637.00
This Estimate 30,090.52 758.878 5,312.14
GROUP 7 GUARDRAIL 0.000 0.00
0045 0045 0030.70 2,750.00 1.000 2,750.00 0052 0052 0002.60 7.00 1,582.000 11,074.00
MOBILIZATION LS 1.000 2,750.00 OVERLAY SOLID LINES STA 1,582.000 11,074.00
1.000 2,750.00 1,533.136 10,731.95
0.000 0.00 0.000 0.00
0046 0046 7011.20 24.00 1,200.000 28,800.00 0053 0053 0030.90 165,367.41 1.000 165,367.41
W-BEAM GUARDRAIL LF 1,200.000 28,800.00 MOBILIZATION LS 1.000 165,367.41
1,200.000 28,800.00 1.000 165,367.41
0.000 0.00 0.000 0.00
0047 0047 7015.00 24.00 3,340.000 80,160.00 0054 0054 2001.00 30.40 65.000 1,976.00
CABLE GUARDRAIL LF 3,340.000 80,160.00 GRAVEL SURFACE COURSE CcY 65.000 1,976.00
3,317.000 79,608.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 7020.00 2,400.00 8.000 19,200.00 0055 0055 2010.00 55.00 30.000 1,650.00
BRIDGE APPROACH SECTIONS EACH 8.000 19,200.00 CRUSHED ROCK SURFACE COURSE CcY 30.000 1,650.00
8.000 19,200.00 58.015 3,190.83
0.000 0.00 0.000 0.00
0049 0049 7023.00 3,600.00 24.000 86,400.00 0056 0056 2021.00 50.00 11.000 550.00
TERMINAL ANCHORAGE SECTIONS EACH 24.000 86,400.00 MAILBOX POST EACH 11.000 550.00
24.000 86,400.00 11.000 550.00
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
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Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 3031.10 145.00 156.000 22,620.00 0066 0066 4155.50 2.00 1,800.000 3,600.00
10" CONCRETE BASE COURSE (53% 156.000 22,620.00 REINFORCING STEEL FOR INLET AND LB 1,800.000 3,600.00

JUNCTION BOX
| CLASS 47B-HE-3500 0.000 0.00 1,800.000 3,600.00
0.000 0.00 0.000 0.00
0058 0058 3039.11 600.00 2.720 1,632.00 0067 0067 6133.00 12.49 1,330.000 16,611.70
CONCRETE PAVEMENT REPAIR, TYPE A, FULL 9% 2.720 1,632.00 MEMBRANE WATERPROOFING sy 1,330.000 16,611.70
DEPTH 1.312 787.20 1,157.493 14,457.09
0.000 0.00 0.000 0.00
0059 0059 3039.12 510.00 58.380 29,773.80 0068 0068 6960.15 850.00 8.640 7,344.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 58.380 29,773.80 BRIDGE APPROACH REPAIR cY 8.640 7,344.00
DEPTH 45.880 23,398.80 9.534 8,103.90
0.000 0.00 0.000 0.00
0060 0060 3039.13 490.00 30.860 15,121.40 0069 0069 7521.24 20.00 48.000 960.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 30.860 15,121.40 24" WHITE PREFORMED PAVEMENT MARKING LF 48.000 960.00
DEPTH 57.616 28,231.84 44.000 880.00
0.000 0.00 0.000 0.00
0061 0061 3221.13 610.00 1.090 664.90 0070 0070 7530.44 1,250.00 1.000 1,250.00
CONCRETE PAVEMENT, CLASS PR-3500 cY 1.090 664.90 RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,250.00
PAVEMENT MARKING

JOINT REPAIR 0.545 332.45 1.000 1,250.00
0.000 0.00 0.000 0.00
0062 0062 4004.50 3.60 2,060.000 7,416.00 0071 0071 8022.20 1.41 18,060.000 25,464.60
CAST IRON GRATE AND FRAME LB 2,060.000 7,416.00 HYDRATED LIME/WARM MIX ASPHALT EACH 18,060.000 25,464.60
2,060.000 7,416.00 17,187.090 24,233.80
0.000 0.00 0.000 0.00
0063 0063 4024.55 120.00 77.000 9,240.00 0072 0072 8028.01 190.00 2.380 452.20
FLUME SPILLWAY LF 77.000 9,240.00 FOUNDATION COURSE REPLACEMENT cY 2.380 452.20
77.000 9,240.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 4024.70 2,200.00 9.000 19,800.00 0073 0073 8111.00 48.00 55.120 2,645.76
CONCRETE FLUME, TYPE | EACH 9.000 19,800.00 SHOULDER SUBGRADE PREPARATION STA 55.120 2,645.76
9.000 19,800.00 52.900 2,539.20
0.000 0.00 0.000 0.00
0065 0065 4105.59 1,440.00 22.000 31,680.00 0074 0074 9005.75 46.45 17,320.000 804,514.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 22.000 31,680.00 ASPHALTIC CONCRETE, TYPE SPR TON 17,320.000 804,514.00
JUNCTION BOX 22.000 31,680.00 17,187.090 798,340.34
0.000 0.00 0.000 0.00
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Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0075 0075 9009.00 1.10 4,337.000 4,770.70 0084 0084 9179.23 682.30 250.287 170,770.82
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,337.000 4,770.70  COLD MILLING, CLASS 3 STA 250.287 170,770.82
DRIVEWAYS AND INTERSECTIONS 3,975.459 4,373.01 250.956 171,227.28
0.000 0.00 0.000 0.00
0076 0076 9010.50 66.37 740.000 49,113.80 0085 0085 9179.33 2.67 1,968.000 5,254.56
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 740.000 49,113.80 COLD MILLING, CLASS 3 53 1,968.000 5,254.56

SPR

203.000 13,473.11 TYPE A 5,502.254 14,691.02
0.000 0.00 0.000 0.00
0077 0077 9021.13 736.92 614.040 452,498.36 0086 0086 9179.35 4.16 3,025.000 12,584.00
PERFORMANCE GRADED BINDER (64-34) TON 614.040 452,498.36  COLD MILLING, CLASS 5 53'% 3,025.000 12,584.00
608.074 448,101.89 669.037 2,783.19
0.000 0.00 0.000 0.00
0078 0078 9030.00 8.94 4,786.000 42,786.84 0087 0087 9185.76 175.00 26.000 4,550.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 4,786.000 42,786.84 RUMBLE STRIPS, ASPHALT STA 26.000 4,550.00
4,725.250 42,243.73 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 9034.00 6.62 1,312.000 8,685.44 0088 0088 9186.00 6.66 4,924.000 32,793.84
PREPARATION OF INTERSECTIONS AND SY 1,312.000 8,685.44 CONCRETE SURFACE MILLING 53'% 4,924.000 32,793.84
DRIVEWAYS 471.550 3,121.66 4,876.890 32,480.09
0.000 0.00 0.000 0.00
0080 0080 9053.00 1.46 17,090.000 24,951.40 0089 0089 9188.50 35.93 5,382.000 193,375.26
TACK COAT GAL 17,090.000 24,951.40 SURFACING UNDER GUARDRAIL sy 5,382.000 193,375.26
18,230.000 26,615.80 3,339.580 119,991.10
0.000 0.00 0.000 0.00
0081 0081 9111.00 30.00 140.000 4,200.00 0090 0090 9300.38 1.00 30,702.000 30,702.00
WATER MGAL 140.000 4,200.00 RAP INCENTIVE PAYMENT EACH 30,702.000 30,702.00
0.000 0.00 32,650.960 32,650.96
0.000 0.00 0.000 0.00
0082 0082 9170.00 88.00 419.630 36,927.44 0091 0091 9300.52 1,460.62 1.000 1,460.62
EARTH SHOULDER CONSTRUCTION STA 419.630 36,927.44 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,460.62
468.920 41,264.96 D 1.000 1,460.62
0.000 0.00 0.000 0.00
0083 0083 9173.20 7.00 504.000 3,528.00 0092 0092 P402.15 49.50 432.000 21,384.00
SUBGRADE PREPARATION SY 504.000 3,528.00 15" CULVERT PIPE, TYPE 3,450R 6 LF 432.000 21,384.00
347.634 2,433.44 432.000 21,384.00
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 9300.56 2.6382 0.000 0.00 0097 0097 0001.99 1.00 660.000 660.00
SUPERPAVE QUALITY INCENTIVE TON 17,367.500 45,818.94 CONTRACTOR FURNISHED SIGN DAY EACH 660.000 660.00
Pay Factor = 105.68 17,367.500 45,818.94 1,059.000 1,059.00
0.000 0.00 0.000 0.00
4005 4005 9300.60 1.10 0.000 0.00 0098 0098 0003.10 340.08 240.000 81,619.20
SMOOTHNESS INCENTIVE-ASPHALTIC TON 7,819.314 8,601.25 FLAGGING DAY 240.000 81,619.20
CONCRETE 7,819.314 8,601.25 189.500 64,445.16
Smoothness Pay Factor = 102.372 0.000 0.00 0.000 0.00
4006 4006 9300.77 17.48 0.000 0.00 0099 0099 0003.20 450.28 80.000 36,022.40
SMOOTHNESS INCENTIVE-PERFORMANCE TON 233.016 4,073.12  FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 36,022.40
GRADED BINDER 233.016 4,073.12 51.000 22,964.28
Smoothness Pay Factor = 102.372 0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,287,281.85 0100 0100 0010.04 1.370.79 1.000 1,370.79
Current 2.345,775.15 FIELD OFFICE EACH 1.000 1,370.79
In place 2,196,232.12 1.000 1,370.79
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0101 0101 0020.00 2.00 1,000.000 2,000.00
0093 0093 0001.08 0.50 12,000.000 6,000.00 TRAINING HOUR 1,000.000 2,000.00
BARRICADE, TYPE II BDAY 12,000.000 6,000.00 916.250 1,832.50
10,613.000 5,306.50 0.000 0.00
670.000 33500 0102 0102 0030.10 4,000.00 1.000 4,000.00
0094 0094 0001.10 2.00 2,400.000 4,800.00 MOBILIZATION LS 1.000 4,000.00
BARRICADE, TYPE Il BDAY 2,400.000 4,800.00 1.000 4,000.00
5,981.000 11,962.00 0.000 0.00
134.000 268.00 0103 0103 9110.01 54.84 90.000 4,935.60
0095 0095 0001.75 1.00 1,680.000 1,680.00 RENTAL OF LOADER, FULLY OPERATED HOUR 90.000 4,935.60
TEMPORARY SIGN DAY EACH 1,680.000 1,680.00 8.500 466.14
551.000 551.00 0.000 0.00
0.000 0.00 0104 0104 9110.02 54.84 50.000 2,742.00
0096 0096 0001.90 0.50 15,712.000 7,856.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,742.00
SIGN DAY EACH 15,712.000 7.856.00 COPERATED 0.000 0.00
16,802.000 8,401.00 0.000 0.00
670.000 335.00 0105 0105 9110.03 54.84 90.000 4,935.60
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 90.000 4,935.60
11.000 603.24
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0028 Pay Period End Date:  09.03.2016 Est Number: 0028 Pay Period End Date:  09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0106 0106 9110.07 125.00 90.000 11,250.00 4001 4001 0024.00 206,282.16 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 90.000 11,250.00 TRIBAL EMPLOYMENT RIGHTS OFFICE (TERO) LS 1.000 206,282.16
0.000 000 TAX 1.000 206,282.16
0.000 0.00  TERO Tax Reimbursement 0.000 0.00
0107 0107 9110.27 54.84 40.000 2,193.60 GROUP 10 GENERAL ITEMS Contracted 201,545.27
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 2,193.60 Current 407,827.43
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 333,579.55
0.000 0.00 This Estimate 938.00
0108 0108 L006.50 3,162.00 2.000 6,324.00 Totals for contract Contracted 3,438,036.79
TEMPORARY SEEDING ACRE 2.000 6,324.00 Current 3,738,712.73
0.000 0.00 In place 3,497,381.02
0.000 0.00 This Estimate 31,028.52
0109 0109 L022.75 3.65 1,000.000 3,650.00
TEMPORARY SILT CHECK LF 1,000.000 3,650.00
0.000 0.00
0.000 0.00
0110 0110 L022.90 2.90 1,200.000 3,480.00
TEMPORARY SILT FENCE LF 1,200.000 3,480.00
43.000 124.70
0.000 0.00
0111 0111 L022.92 8.00 300.000 2,400.00
TEMPORARY EARTH CHECK LF 300.000 2,400.00
0.000 0.00
0.000 0.00
0112 0112 L032.70 345.00 7.000 2,415.00
TEMPORARY MULCH TON 7.000 2,415.00
0.000 0.00
0.000 0.00
0113 0113 L860.24 500.00 14.000 7,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 7,000.00
0.000 0.00
0.000 0.00
0114 0114 L860.50 4,211.08 1.000 4,211.08
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,211.08
CONTRACTOR COMPLIANCE 1.000 4,211.08
0.000 0.00
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Contract ID: 3511 Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0028 Pay Period End Date:  09.03.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
Boo4,5o ICAST IRON GRATE AND FRAME
Project 31511 000
Prpsl Line Nbr 0062 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 2,060.00 4,738.00 120757
na
0023  S.P. Adjustment -1,442.00 -3,316.60 120757
na
0024  S.P. Adjustment -618.00 -1,421.40 120757
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0062: 0.00 $0.00
Total for item code 4004.50: 0.00 $0.00

Total remaining for contract:

$0.00



